



**SPECIAL PROVISIONS
FOR
STAGE 3 MILESTONE SHARED BONUS**

**Scott County
IM-NHS-074-1(206)5--03-82**

**Effective Date
October 16, 2018**

THE STANDARD SPECIFICATIONS, SERIES 2015, ARE AMENDED BY THE FOLLOWING MODIFICATIONS AND ADDITIONS. THESE ARE SPECIAL PROVISIONS AND THEY SHALL PREVAIL OVER THOSE PUBLISHED IN THE STANDARD SPECIFICATIONS.

150421.01 DESCRIPTION.

A. Shared Bonus Program.

1. The intent of the shared bonus program is to compensate Contractors with interdependent work for the added cooperation required to schedule and complete such work. This cooperation is required for the roadway and bridges to open to traffic in a timely manner.
2. Eastbound I-74 cannot be opened to traffic until completion of the critical work in all the projects listed below. In addition, there is an unusually high degree of interdependence among these projects to complete their work. Therefore these Special Provisions have been established such that a lump sum payment will be made, if and only if, all the Contractors for the projects listed below complete their critical work on or before the Stage 3 Milestone Completion Date, as specified below.

B. Stage 3 Milestone Projects.

1. The following projects must all complete their Stage 3 critical work on time in order for any Stage 3 Shared Bonus payments to be made:
 - Iowa Project (197): IM-NHS-074-1(197)5--03-82, River Bridge Approach Spans;
 - Iowa Project (198): IM-NHS-074-1(198)5--03-82, River Bridge Arch Spans;
 - Iowa Project (200): IM-NHS-074-1(200)5--03-82, Eastbound Iowa Viaduct and Ramps and Iowa Project (255), Pedestrian Bridge and Letdown Structure: IM-074-1(255)5--13-82 (Anticipated Letting Fall 2019)
 - Iowa Project (206): IM-NHS-074-1(206)5--03-82, Mainline and Ramps Grading and Paving and Iowa Project (219): IM-NHS-074-1(219)5--03-82, Traffic Signs.
 - Illinois Contract 64C08: Work in Moline from the Mississippi River to 7th Avenue.

- Illinois Contract 64E26: Work in Moline from 7th Avenue to south of Avenue of the Cities.
2. Note that the project descriptors above are intended to identify the project overall and are not complete descriptions of Stage 3 critical work. In general, work required to open Eastbound I-74, mainline and ramps, to traffic must be completed on or before The Stage 3 Milestone Completion Date. Contract documents for each project specify what work items are critical to complete for the Stage 3 Milestone.

150421.02 DEFINITIONS.

A. Stage 3 Shared Bonus.

Stage 3 Shared Bonus is a lump sum payment to the Contractor, payable if and only if, all Stage 3 Milestone projects listed above complete their specified work on or before the Stage 3 Milestone Completion Date.

B. Completion.

1. Completion of Stage 3 critical work items, for the purposes of determining payment of Stage 3 Shared Bonus, shall be defined as follows:
 - a. Traffic must have complete use of the Eastbound I-74 mainline and ramp roadways, including shoulders, with no delays or lane closures and no obstructions.
 - b. The remaining work to be completed is confined to the areas outside the outside edge of shoulder of Eastbound I-74 mainline and ramps.
 - c. Only minor work is left for completion such as clean up or erosion control, and the erosion control work is completed during the first available seeding period.
2. The Stage 3 Milestone Completion Date is Tuesday, November 24, 2020.

C. Stage 3 Milestone Contractor.

A Stage 3 Milestone Contractor is any Contractor who is responsible for a Stage 3 Milestone Project as listed above.

150421.03 BASIS OF PAYMENT.

- A. The Contractor shall be entitled to a Stage 3 Shared Bonus payment if and only if the Stage 3 critical work of all the Stage 3 Milestone Projects is complete prior to the Stage 3 Milestone Completion Date.
- B. Should any Stage 3 Milestone Contractor be delayed in the commencement, prosecution, or completion of the work for any reason, there will be no extension of the specified Stage 3 Milestone Completion Date for Stage 3 Shared Bonus payment, even if there may be granted an extension of time for completion of the work. No Stage 3 Shared Bonus payment will be made if any of the Stage 3 Milestone Contractors fails to complete their Stage 3 critical work before the specified Stage 3 Milestone Completion Date. Failure of any of said Contractors to complete their Stage 3 critical work and open the roadway as required by the contract on or before the Stage 3 Milestone Completion Date, shall release and discharge the Contracting Authority and all of its officers, agents, and employees from any and all claims and demands for the payment of any Stage 3 Shared Bonus amount or damages arising from the refusal to pay any Stage 3 Shared Bonus amount.
- C. The Stage 3 Shared Bonus payment for Iowa Project (206), if applicable, shall be a lump sum payment of \$100,000.