



**SPECIAL PROVISIONS
FOR
INTERMEDIATE MILESTONE COMPLETION DATES**

**Scott County
IM-NHS-074-1(206)5--03-82**

**Effective Date
October 16, 2018**

THE STANDARD SPECIFICATIONS, SERIES 2015, ARE AMENDED BY THE FOLLOWING MODIFICATIONS AND ADDITIONS. THESE ARE SPECIAL PROVISIONS AND THEY SHALL PREVAIL OVER THOSE PUBLISHED IN THE STANDARD SPECIFICATIONS.

150437.01 DESCRIPTION.

These special provisions define intermediate contract periods designated for construction of certain portions of the contract which have specified Intermediate Milestone completion dates, and in some cases, specified start dates. Liquidated damages may be assessed for each day beyond the milestone completion dates that specified work is incomplete.

150437.02 DEFINITIONS.

A. Calendar Day.

A calendar day is every day on the calendar and starts at 12:00 midnight and ends at the following 12:00 midnight, 24 hours later.

B. Stage 2A.

- 1. Work** – Stage 2A includes the work required to open to traffic WB I-74 north of existing US 67 Ramp D to Middle Road, and Middle Road Ramp D, via existing US Ramp D, as described in detail in the contract documents.
- 2. Dates** – The Stage 2A start date is the same as the start date for all of Stage 2, Monday, April 1, 2019. The Intermediate Milestone Completion Date for Stage 2A is Friday, May 17, 2019.
- 3. Liquidated Damages** - For the number of calendar days used to complete the Stage 2A critical work in excess of the Stage 2A Intermediate Milestone Completion Date, the Contractor will be assessed liquidated damages in the amount of \$2,100 per calendar day. If a time extension has been granted for completion of the Stage 2A critical work in accordance

with the Standard Specifications, the liquidated damages will not be assessed until the first calendar day after the approved time extension. There will be no maximum amount for the liquidated damages assessment. Stage 2A liquidated damages will be assessed at the time of monthly pay applications that cover any period during which the allowable date was exceeded.

C. Pre-Stage 3.

1. **Work** – Pre-Stage 3 includes the work on WB I-74 and US 67 Ramps B and D that may be completed after those roads are open to traffic, as described in detail in the contract documents.
2. **Dates** – The Pre-Stage 3 start date Monday, December 2, 2019. The Intermediate Milestone Completion Date for Pre-Stage 3 is Tuesday, March 31, 2020.
3. **Liquidated Damages** - For the number of calendar days used to complete the Pre-Stage 3 critical work in excess of the Pre-Stage 3 Intermediate Milestone Completion Date, the Contractor will be assessed liquidated damages in the amount of \$2,100 per calendar day. If a time extension has been granted for completion of the Pre-Stage 3 critical work in accordance with the Standard Specifications, the liquidated damages will not be assessed until the first calendar day after the approved time extension. There will be no maximum amount for the liquidated damages assessment. Pre-Stage 3 liquidated damages will be assessed at the time of monthly pay applications that cover any period during which the allowable date was exceeded.

D. Stage 3A.

1. **Work** – Stage 3A includes the work required to open US 67 Ramp A to traffic, as described in detail in the contract documents.
2. **Date** – The Stage 3A start date is the same as the start date for all of Stage 3, Wednesday, April 1, 2020. The Intermediate Milestone Completion Date for Stage 3A is Tuesday, June 30, 2020.
3. **Liquidated Damages** - For the number of calendar days used to complete the Stage 3A critical work in excess of the Stage 3A Intermediate Milestone Completion Date, the Contractor will be assessed liquidated damages in the amount of \$2,100 per calendar day. If a time extension has been granted for completion of the Stage 3A critical work in accordance with the Standard Specifications, the liquidated damages will not be assessed until the first calendar day after the approved time extension. There will be no maximum amount for the liquidated damages assessment. Stage 3A liquidated damages will be assessed at the time of monthly pay applications that cover any period during which the allowable date was exceeded.

E. Stage 4.

1. **Work** – Stage 4 includes the work in the I-74 median and removal of temporary work that may be completed after EB I-74 is open to traffic, as described in detail in the contract documents.
2. **Dates** – The Stage 4 start date Monday, November 30, 2020. The Intermediate Milestone Completion Date for Stage 4 is Thursday, December 30, 2020.

- 3. Liquidated Damages** - For the number of calendar days used to complete the Stage 4 critical work in excess of the Stage 4 Intermediate Milestone Completion Date, the Contractor will be assessed liquidated damages in the amount of \$2,100 per calendar day. If a time extension has been granted for completion of the Stage 4 critical work in accordance with the Standard Specifications, the liquidated damages will not be assessed until the first calendar day after the approved time extension. There will be no maximum amount for the liquidated damages assessment. Stage 4 liquidated damages will be assessed at the time of monthly pay applications that cover any period during which the allowable date was exceeded.