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This chapter contains flowcharts for common types of projects completed by the Office of Design.  The 

information in each flowchart provides a general workflow to successfully complete each project.  The 

flowcharts contain a variety of tasks that may be ongoing throughout the project, or concurrent with other 

steps in the project development process.  Special situations need to be addressed on a project by 

project basis.  Individuals should make a customized checklist for each ongoing project to better assist 

managers and project teams. 
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Chronology of Changes to Design Manual Section:

001D-001 Project Flowchart
5/8/2013 Revised

Updated 21A-502 hyperlink in D4 event within the Bridge Replacement Flowchart to Subsection 110-12A within 
Section 1E-7.

9/30/2011 Revised

Updated with current design manual sections.

4/15/2010 NEW

To create a listing of Design Manual sections that ties chronologically to the design process. This will better help 
designers find the guidance they need when they need it.
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