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11.20 FOUNDATIONS

11.21 STAKING AND CHECKING LOCATIONS OF STRUCTURES
The staking of a culvert or bridge is a highly responsible task and requires a thorough
study of the layout of the structure. The utmost precision is necessary to avoid
mistakes.

The following steps are very important to ensure clearly understood staking control and
correct use of the staking provided throughout the construction process:

Review the plan staking layout to understand the control information provided in the
plans and determine how this control can be established on the project site for use
during construction. If the plan information is not clear, now is the time to discuss the
intent of the plan representation with the designer. The Office of Construction can
assist in providing answers to any questions of intent.

Include a discussion of the staking control at the Preconstruction Conference. This
discussion should include a specific review of the control information provided in the
plans, how the contractor proposes to use this control during construction, any
requests from the contractor regarding staking control needs, and how the staking
will be provided in the field.

Immediately following completion of staking control in the field, the contractor,
inspector, and surveyor should meet on the project site for a complete review of all
staking and elevation control. The locations and identification of all controls must be
clearly understood prior to initiating any construction. THERE CONTINUES TO BE
INSTANCES OF INCORRECTLY IDENTIFIED SURVEY CONTROL. THIS
IMPORTANT VERIFICATION SHOULD BE PERFORMED PRIOR TO BEGINNING
CONSTRUCTION TO AVOID ANY CONFUSION REGARDING SURVEY
CONTROLS.

Once staking and elevation control have been established in the field, the contractor
is responsible for preservation and correct use of the control provided. During
construction, multiple checks should be made with respect to alignment, position,
and elevation before each placement of work is initiated. After placement, re-
verification of alignment, position, and elevation should be made prior to subsequent
placements. NEVER PRESUME THAT STAKING AND ELEVATION CONTROL
HAVE REMAINED UNDISTURBED SINCE THE LAST USE. ALWAYS CHECK
CONTROL AGAINST PREVIOUSLY COMPLETED WORK BEFORE
PROCEEDING.

Check and Double Check

All measurements and skew angles must be independently checked. From past
practice, "independently checked" meant having a second survey party come in,
setup, and completely resurvey (verify) original staking. This method is still the most
desirable; however, with our upgrading to total station equipment, it is acceptable to
either setup off to the side and recheck or "back into" the bridge starting up station
after clearing the total station. As a final check for bridges, all span lengths must be
measured to verify that all girder line distances are correct. Prior to initiating
construction and during construction, span lengths must be monitored to ensure
correctness and accuracy of construction of substructure.

Stakes used should be substantial and protected from disturbance. Offset stakes for
each pier and abutment must be placed outside the area of contemplated work.

Any checks suggested by the contractor should be considered, since the site
superintendent usually has a good idea of the structure layout in relation to existing
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features such as trees, old structures, etc. Each stake must be clearly marked to
denote its function. Pier numbers must correspond with plan designations. The
"INSPECTOR'S HANDBOOK for CONSTRUCTION SURVEY" is a good reference
for layout and staking procedures.

Documentation

A staking diagram for each structure must be recorded in a permanent survey field book.
This sketch must show exact location of each hub and the markings made on each
guard stake. IT IS NOT COMPLETE UNLESS IT SHOWS THE MEASUREMENTS
MADE AS CHECKS ON THE ACCURACY OF THE STAKING LAYOUT. Names of
those in the staking party should be entered as well as the date, design and project
numbers, location, type of structure, and any other pertinent information.

Common Survey Errors to Avoid

A. Turning the wrong skew angle

B. Errors in measuring from piers to abutments (This should be detected by an overall
check from abutment to abutment.)

C. Centerline of bridge is not always on centerline of road (This is quite common on
interstate bridges.)

D. When using a bench elevation, confirm elevation on prior completed work before
setting elevations for new work. This can eliminate the potential error resulting from
incorrect instrument setup, incorrect instrument readings or the possibility that the
bench control has been disturbed.

Encountering Old Substructures

Specification 2401.03, C requires the removal of old structures that interfere with the
new work. EXxisting substructures are usually shown on the plans. If the designer
intended to miss some of these old substructures and the contractor later encounters
them, payment will be made to the contractor by extra work order (EWO) to remove that
portion in conflict. Payment will "NOT" be made if plans indicate the new substructure
would hit the old.

Setting Bench Marks (Post Construction)
During construction many bench marks may be destroyed, and new ones must be set for
future use. Reestablishing bench marks after construction is a responsibility of the
project engineer's survey party. These bench marks must be placed in accessible and
readily seen locations. Best results are obtained by delaying this work until after initial
settlement has occurred. Itis recommended to wait for up to one year after construction.
A. Bench Marks for Bridges
It is recommended to position permanent bench marks on the abutment upper
wingwall. Location of the bench mark should be on the right side at the approach
end of the bridge. Placing permanent bench marks on superstructures is not
recommended and shall be avoided if at all possible.

B. Bench Marks for Culverts
Bench marks should always be set in the inlet parapet near the centerline of a culvert
and set nearly flush with the headwall. It shall be our practice to spread the split
bottom wings of the plug before setting. This will help to assure it staying in place.

Inspectors must either physically set the bench mark during parapet finishing or
make arrangements to have it set.
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11.22 PILING AND PILE DRIVING
Pile Driving
A. Driving Constraints

Piles shall not be driven within 15 m (50 feet) of freshly placed concrete. Normally
piles may be driven the next day.

Plans may specify a waiting period after berm construction is completed before
driving abutment piling. The length of this specified waiting period may be contingent
on the analysis of settlement plate readings prior to allowing abutment piling to be
driven. The grading plans for the bridge berm construction should be reviewed to
determine whether settlement plates were installed. Refer to Construction Manual
Section 6.43 for information on settlement plates.

Cap Weight

Latitude is allowed for minor variances in the cap mass (weight) listed on the
"HAMMER DATA" sheet. Sometimes there are field situations which arise
necessitating a change in the cap. Therefore, a variance of = 70 kg (150 Ibs) is
allowable before calling the Office of Construction to validate a driving graph.

Pile Length

It has been observed that a difference of + 3 m (£10 feet) in pile length typically does
not affect the driving graph. Therefore, extensions over 3 m (10 feet) will need to
have the driving graph verified by calling the Office of Construction.

Production Pile Driving

Prior to driving piling, all equipment to be used should be verified with the driving
equipment that was used in the Wave Equation Analysis and development of the
respective production driving graphs. This should include inspection of the hammer
cushion (and pile cushion when applicable) condition, both at the start and
throughout the pile driving process.

Driving of piling (i.e: concrete, steel H-pile or wood) should typically progress from
the interior (center) of the foundation to the outside. This is to reduce the effect of
displaced soils becoming trapped and compacted in the center of a pile group. This
increasingly compacted soil could cause problems with driving the piles in the center
of the group.

Vibratory Hammers

There has been an increase in the number of requests from contractors for approval to
use vibratory hammers to expedite pile installation. Specification 2501.03, A, 4, a, states
that vibratory hammers shall not be used unless approved in writing by the engineer.

Office of Construction and Soils Design have defined the following general criteria to be
used in their evaluation of requests for approval of vibratory hammers:

Use of vibratory hammers will only be considered for steel piling.

Vibratory hammers will not be permitted in clays where the driven pile capacity is
dependent on friction and end bearing in clay.

Vibratory hammers may be reviewed for use in sands where driven pile capacity is
based on friction in sand.

Vibratory hammers may be reviewed for use in clays and sands where the driven pile
capacity is based primarily on end bearing into bedrock.

All requests for approval to use vibratory hammers shall be forwarded to the Office of
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Construction for review.
m If request is approved, the vibratory hammer can be used only after the pile tip
elevation has been established as required by Specification 2501.03, A, 4, a.

Gravity Hammers

Gravity hammers have been given an upper limit of 2,700 kg (6,000 Ibs) by Specification
2501.03, A, 1, a. Minimal latitude is allowed, therefore, check the Hammer Data sheet
for completeness before forwarding a request for wave equation development.

A good check for size of gravity hammer is provided in Specification Appendix Tables
2501.03-1 (English) and 2501.03-2 (Metric). Use this table as a guide when checking
maximum and minimum size of hammer being requested by the contractor.

For a listing of Gravity Hammers and Caps for both gravity and diesel hammers, refer to
Appendix 11-1.

Diesel Hammers

Generally, single acting diesel hammers are the mainstay of contractors for pile driving.
Occasionally however, a contractor will request the use of an "air" or "hydraulic"
operated hammer. In addition there are a few "double acting" hammers in use. A wave
equation analysis will be required for approval of these hammers.

One manufacturer of hammers uses one size hammer barrel and places different sized
rams inside. This hammer barrel height has been increased on newer model hammers
(ie: Serial Number 911203 and after). Therefore, the MKT "DE" series hammers need to
be field verified for ram mass (weight). A check is accomplished by having the
contractor stand the hammer upright (in the driving position) and measuring down from
top of the barrel to top of the ram. Verify the ram mass (weight) shown on the Hammer
Data sheet based on the hammer name and serial number as follows:

MKT DE Prior to Including & After

33/30/20 S/N 911203 S/N 911203

Ram Mass Ram Distancezx Ram Distancezx

(kg.) (Ibs.) (mm) (in.) (mm) (in.)
907 2000 1880 74 1955 77

1270 2800 1220 48 1320 52

1497 3300 790 31 890 35

1814 4000 180 7 280 11

MKT DE All Serial Numbers

42/35

Ram Mass Ram Distancezx

(ka.) (Ibs.) (mm) (in.)

1587 3500 1371 54

1905 4200 736 29

A good check for size of diesel hammer is provided in Specification Appendix Tables 2501.03-1
(English) and 2501.03-2 (Metric). Use this table as a guideline when checking maximum and
minimum size of hammer being requested by the contractor.
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Bearing and Penetration

A. Penetration Requirements
Design pile length is a calculated value based on design bearing and soil conditions.
One factor which enters into the calculation is the potential for scour. Obviously, any
soil which is eroded during a flood event represents a loss in bearing capacity and
foundation stability. A second factor which enters into the calculation is the pile
resistance to uplift. For these reasons "full penetration" is extremely important.

A depth of expected scour is typically shown on the Bridge Situation sheet in the
plans. In general, streams with large drainage areas and sand or gravel stream beds
are quite susceptible to scour while streams with small drainage areas and heavy
clay stream beds are less susceptible to scour.

When doubt exists concerning the amount of probable scour or minimum pile
penetration required, the Office of Construction should be consulted. If greater
penetration is required, it will be achieved either by boring holes to receive the piles
or by jetting. If penetration achieved is satisfactory, piles will be cut off.

B. Practical Refusal
Quite often Steel H piles are driven to practical refusal in rock. Practical refusal will
be achieved when at least the design bearing is reached, AND scour penetration and
resistance to uplift are satisfied, AND one of the following criteria are met:
m Driving blows per 0.25 meter (blow per foot) reach the values listed in the ** DO

NOT EXCEED ** column on the driving graph

m  When a particular ram rise reaches the right side of driving graph
m  When the pile no longer moves
Note: If the resulting pile cutoff length after driving will be greater than 3 meters (10
feet), contact the Office of Construction for review of driven pile length.

C. Bearing is Not Achieved
When design bearing is not achieved, first check to be sure you have the correct
equipment and driving graph. Then call the Office of Construction after a retap has
been completed. When calling have the following information available:
m Information from the "logged pile"
m  Bearing values of surrounding pile
m  Observed "blows per minute"
m Bearing values achieved during production driving as well as bearing value after
retap

Refer to the Flow Sheet in Appendix 11-2 for information on evaluation of low bearing
pile.

Retaps

A retap will be required any time pile do not achieve design bearing. (Refer to
Specification 2501.03, M, 5 for retap procedure and number of retaps required). A retap
is taking the bearing on pile with the lowest driving resistance after it has "set" for a
period of time. Twenty-four (24) hours is required, however, overnight is acceptable and
sufficient in most cases.

To conduct a retap with a diesel hammer, the hammer should be warmed up on another
pile before setting on the pile to be retapped. After two blows to set the cap, count the
next 10 blows and measure the distance driven. Convert this to blows per 0.25 m (blows
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per foot) and determine bearing from the graph. If this meets or exceeds the required
design bearing, that pile may be accepted. Indicate on the Log of Piling form a retap
value in the appropriate column. There is ho need to compute a "set" value and apply
this to other piling in that particular foundation. In no case should an average set value
be computed and applied to all piling in that foundation. If a retap is conducted on a pile
with the lowest driving resistance and it achieves at least design bearing, then all other
piling in that foundation may be accepted based on the retap. However if any piling fail
to achieve design bearing during retap, the Office of Construction shall be notified.

Dynamic Pile Analyzer

The Office of Construction has a pile analyzer available for driving evaluations. This
equipment has been recently upgraded to include the most current technology in pile
analysis. The pile analyzer will evaluate pile bearing, based on energy delivered to a
pile, through the analysis of soil and pile properties during production pile driving. It will
be used not only to verify the driving graph and hammer system, but also to collect field
data to be used to better understand soil conditions during driving. Refer to Appendix
11-2, Flow Sheet.

There are two situations where the analyzer should be used:

Case 1. Contract documents require pile to be driven with the analyzer. This will
become more frequent as projects with specific pile types and soil conditions are
selected for testing to collect field data.

Case 2. Pile does not achieve bearing and there are unresolvable questions or
conditions observed during driving.

In Case 1, the project engineer needs to contact the Office of Construction to arrange for
the analyzer. This contact must allow adequate time (typically at least one week) to
schedule the work.

In Case 2, the Office of Construction will determine a need for the analyzer during
discussions with the project engineer to resolve low bearing values. If the analyzer is
needed to verify driving results, the contractor will be paid a lump sum of $250.00 for
each pile evaluated. This will be by extra work order to cover any delay in driving and
any extra work needed to help hook up the analyzer to the pile.
A. Mounting Analyzer Sensors
In order to measure the energy transferred from the hammer and wave speed within
the pile, special sensors need to be physically attached to the pile. Mounting these
sensors requires holes to be drilled. For concrete pile, anchors must be set in the
pile. To save time, predrill holes prior to having the analyzer arrive at the site. Refer
to Drilling Templates in Appendix 11-3.

B. Summary
If visible damage does occur, driving should be discontinued before the pile is
damaged to the point that it can no longer be incorporated into the structure. |If
penetration is adequate and the design bearing has been attained, the pile may be
incorporated into the structure. If there is doubt concerning penetration and bearing,
the Office of Construction should be consulted.
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11.23

Static Load Tests

The use of Static Load Tests has become almost nonexistent since the Office of
Materials purchased the Dynamic Pile Analyzer and since the Office of Construction
switched driving control to the Wave Equation. However, the only "true" way to know a
pile's capacity is to conduct a static load test.

Today the load test is used to develop comparative data on something new. In 1994,
the Office of Bridges and Structures investigated the use of 305 mm (12 inch) concrete
pile. Plans where these pile were used had specific directions for location, tip elevation,
and driving criteria. For situations where a load test is required that has not been
included in contract documents, the Office of Construction will provide guidance for
location and driving conditions.

A. Performing Load Test
Conducting a static load test is requested through the Office of Materials, Special
Investigations section. For all situations, DO NOT be too hasty to cut the piling off
because about 1.5 m (5 feet) needs to protrude above the ground to conduct a load
test. This section allows attachment of the jacking beam and instruments required
for the test. (Refer to Appendix 11-21 for information about load testing.)

When a load test is completed, the Office of Materials will provide a test report.
Interpretation of the results and any recommendations for the piling will be made by
the Office of Construction.

B. Payment for Load Tests
Load tests ordered by the project engineer will be paid for as extra work and will be
paid for as a lump sum of $3,000.00 as per Specification 2501.05, J, 2.

SPLICING PILE

Welding Steel Pile

Specification 2408.03, B requires that all welds conform to the Structural Welding Code

ANSI/AWS D1.1 of the American Welding Society.

A. Field Welding
All welding must be done by a certified welder. When a welder is qualified by the
Office of Materials, a certificate is issued showing the types of welds which they are
qualified to perform. Inspectors should ask to see the welder's certificate, and note:
(1) certificate number, (2) date issued, and (3) qualified positions on the "Log of
Piling" form. Certificates are good for one year and must be renewed annually,
except requalification will only be required every two years for field welders who have
successfully passed their qualification tests without failure for three consecutive
years.

Only Shielded Metal Arc Welding (SMAW) and Flux Cored Arc Welding (FCAW) will
be permitted for welding steel piles.

The welding electrode must be on the approved list published by the Office of
Materials semiannually or be specifically approved by the Office of Materials.

Chapter 11 - 13



Construction Manual 01/03/11

B. Shell Pile
Shell pile manufactured by Union Metal require splices to be fillet welded. The fillet
weld should be equal in size to the thickness of the shell wall. The pile extension
must be telescoped into the pile to be extended a minimum of 150 mm (6 inches).
For splicing pile manufactured by Armco, a butt joint and square groove weld must
be used as shown in Figure A, Appendix 11-4.

C. Pipe Piles
Pipe pile may be extended using Figure A, or B, or C (Appendix 11-4) depending on
wall thickness and pile position at the time of splicing.

D. Steel H-Piles
Specifications require that field extensions of Steel H-piles shall be made only by
approved welding procedures involving the use of backing plates. Steel H-piles are
extended with a butt joint requiring a single-bevel groove weld when welded in the
horizontal position (Figure B, Appendix 11-4) and a vee groove weld in the flat
position (Figure C, Appendix 11-4). The backing plate must be at least 6 mm (1/4
inch) thick, 38 mm (1-1/2 inches) wide and of the required length to extend full width
of web and flanges. Note: HP 360 mm x 174 kg (HP 14 x 117) steel H-piles require
a special welding procedure due to flange thickness.

If a backing plate thickness of more than 10 mm (3/8 inch) is used, weld the backing
plate all around with a fillet weld. A backing plate 6 mm to 10 mm (1/4 to 3/8 inch)
thick may be tack welded in place. Backing plates must be bent or ground to fit snug
against the flanges, web, and have chambered corners to fit between the flanges
and web. The required root opening is 6 mm (1/4 inch) with a tolerance of plus 6 mm
(1/4 inch) and minus 2 mm (1/16 inch).

The top of the pile being extended must be cut square with flat ends; the lower end
of the extension, both flanges and web, must be beveled to a 45° angle (Figure B,
Appendix 11-4). The groove angle in the flat position is to be cut to a 45° included
angle as shown in Figure C, Appendix 11-4. The tolerance of a groove angle joint is
+5°, The root face of the weld joints in Figures B and C shall be no greater than 2
mm (1/16 inch). When welding H piles, the web must be welded first.

E. Surface Roughness
Grinding will be required on all free hand oxygen cut joints to achieve the proper
angles and surface smoothness. The roughness of oxygen cut surfaces shall not be
greater than 25 micrometers (1,000 micro-inches) as compared to a Surface
Roughness Scale. The inspector should occasionally spot check joint preparation for
roughness, prior to welding.
Rule-of-thumb: The "feel" of scraping your fingernail over the edge of a used penny
or nickel will approximate the maximum roughness allowed on oxygen cut surfaces.

F. Pile Alignment
Sections of piles to be joined by butt welds shall be carefully aligned. Should the end
of the pile to be extended be bent from driving, the bent portion of the pile shall be
cut off. In aligning the piles for welding, the webs shall be brought into alignment
first. If there is some slight dimensional variation due to fabrication, the pile
extension shall be centered so that eccentricity of the flanges is reduced to a
minimum.
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G. Welder Certification
Welders qualified to work on lowa DOT projects are qualified on 10 mm (3/8 inch)
plates. The maximum thickness of plates that may be welded from one side under
our normal certification is 19 mm (3/4 inch). If material thicker than 19 mm (3/4 inch)
is to be welded, for example an HP 360 x 174 (HP 14 x 117), qualification tests on 25
mm (1 inch) plates will be required.

H. Welding Electrode and Preheat Requirements
The requirements regarding procedures for welding electrodes and preheating
temperatures for the various types of steel piling are as follows:

NOTE: Preheating of electrodes requires an "electrode oven" to be on-site and

used!
1. Welding must be done with the same process (SMAW or FCAW) used for
qualification.

2. If the operator has qualified on welding ASTM A36 steel, that same operator is
qualified to weld on steel meeting the requirements of ASTM A572 grade 50 (H-
pile), ASTM A328 (sheet pile) and ASTM A252 (pipe pile) grade 2 or 3.

3. A welder qualified for manual shielded metal-arc welding with an E 7018
electrode may also weld with E 7016 and E 7028 electrodes. For welding steel
piles, E 7018 and E 7016 electrodes are preferred.

Identifying electrode numbers are as follows:

m  The 70 designation shall be understood to mean the 70 series unless an alloy
steel of higher strength is to be welded.

m The third digit indicates the position permitted. If the digit is "1," the electrode
may be used for welding in any position. If "2," only the down hand position may
be used.

m  The fourth digit indicates the chemical make-up of the electrode coating. The
digit 6 indicates low hydrogen potassium, and 8 a low hydrogen iron powder.

Preheating of the base metal means that the surfaces of the parts being welded,
within 75 mm (3 inches) laterally and in advance of the welding, must be at or above
the following prescribed temperature:

1. For A572 grade 50 steel (H-pile), A328 (sheet pile) and A252 (pipe pile) grade 2
or 3, up to and including 19mm (3/4 inch) thickness, when welding with low
hydrogen electrodes the preheat temperature requirement shall be 10° C (50° F).
For thickness over 19mm (3/4 inch) the preheat temperature requirement shall be
21° C (70°F).

Welding when the ambient temperature is below —18° C (0° F) is not permitted. In
inclement or windy weather, suitable shielding must be provided to permit welding in
the normal manner.

All electrodes having low hydrogen coverings shall be purchased in hermetically
sealed containers or shall be dried for at least two hours between 232° C and 260° C
(450° F and 500° F) before being used. Immediately after drying or removal from
hermetically sealed containers, electrodes shall be kept in storage ovens of at least
121° C (250°F). Electrodes not used within four hours after removal from the drying
or storage oven must be redried before use. For the ordinary field pile welding job,
electrodes should be purchased in small packages, allowing for use within the
prescribed time limit, unless provision for storage at 121° C (250° F) is made.
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Preference of E 7016 and E 7018 electrodes for field welding may now be apparent.
The digit 1 permits welding in all positions. These electrode coatings are low in
hydrogen, permitting use on A36 and SAE 1010 steels without preheating the base
metal unless the temperature is below 10° C (50°F). These electrodes are also
required for making the prequalification test.

The restrictions and rules for preheating as outlined above cover the welding of all of
our steel piling, since they apply to steel up to 19 mm (3/4 inch) thick. If welding is
required on thicker plates, other special rules apply. In such case, the Office of
Materials should be contacted for assistance.

Electrodes that are allowed for Flux Cored Arc Welding are E60T-1, E60T-5, E60T-6,
E60T-8, E70T-1, E70T-5, E70T-6, or E70T-8. When welding ASTM A588 steel, only
the E70 series may be used.

Concrete Pile
A. Extending Concrete Pile
One of the major disadvantages of concrete piles stems from the difficulty of cutoff
and extension. If extension of 355 mm or 405 mm (14 or 16 inch) concrete piles is
required, the method of extension shall be at the direction of the project engineer.
For the purposes of example, the following steps are one method which could be
used:
1. Splicing Non-Prestressed Precast Piles
When a precast, non-prestressed concrete pile must be extended, the concrete
at the end must be cut away to expose at least twenty (20) diameters and not
less than 0.6 m (24 inches) of the longitudinal reinforcing bar. Reinforcing steel
of the same size are spliced by being securely wired to the projecting steel.
2. Splicing Prestressed Precast Piles
If the pile is prestressed, the concrete at the end must be cut away to expose at
least 0.6 m (24 inches) of the prestressing tendons. Reinforcing of equal size
must be securely wired to the exposed steel. Furthermore, the extension must
have 0.53 mm diameter (5 gauge) spiral reinforcing at 75 mm (3 inch) pitch
ending with 6 close turns at the top.

After the extension steel is wired securely in place, the forms may be set. Care must
be taken to prevent concrete leakage along the face of the pile and to prevent any
bulging of the forms. Concrete used in the extension must be of the same quality as
used in the original piling. Just prior to placing concrete, the top must have a grout
coating to help assure bonding.

B. Splicing 305 mm (12 inch) Concrete Piles
These piling are designed to improve splicing and/or extending by having a steel
plate cast into the pile top. If extension becomes necessary, the extension pile also
comes with a steel plate cast into its lower end. Splicing then becomes a matter of
setting the extension on top and welding the two plates together. (Refer to Figure D,
Appendix 11-4 for welding information.)

Field evaluation conducted in the summer of 1993 indicates the splicing method is
very successful.
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11.24 PILING ACCEPTANCE
Steel Pile
For acceptance of steel piling refer to Materials .M. 467. This .M. has undergone a
general rewrite. Acceptance for incorporation of steel pile into a project will be based on
an approved certified mill analysis of the steel and a satisfactory report on any random
sample secured from a project and tested by the Central Laboratory. Approved
producing mills are listed in the following Appendixes:
Steel H Pile — .M. 467.01 Appendix A
Steel Sheet Pile — 1.M. 467.02 Appendix B
Steel Pipe Pile — .M. 467.03 Appendix A

Steel piling will not be tested for acceptance on every project. Monitor sampling on a
random basis will be coordinated by each District Materials Engineer. Testing of random
monitor samples will be processed in the Central Laboratory.

Any random test sample that fails to comply with the requirements and tolerances
(dimension and mass) will be handled on an individual basis as directed by the Materials
Engineer.

Wood Pile

A. Documentation and Acceptance
At times, wood piling have been delivered to a project from a nearby supplier well
ahead of reports for testing and approval. Before the piling are driven, we must
assure ourselves that material testing has been completed, and that the District
Materials Office has recorded identification markings and/or tags from each lot of

piling.

One or both ends of the piling have 3 marks which identify:

1. Treatment charge number (hammer mark or metal tag - could be on the face of a
pile)

2. Inspection agency mark

3. Length of piling

Materials IM-462, Appendix B has a list of inspection agencies approved to supply
wood piling to lowa DOT projects. The piles are identified by the initials of these
inspection agencies and the inspector's number. It is important that these inspection
identification marks be listed in the inspectors field book, along with a record of
material and test reports received for the project.

B. Treating Wood Pile
Specification 2409.03, D and 2501.03, I, 5 require treating cutoff wood pile before
incorporating into the structure. A preservative approved by Specifications 4160
and/or 4161 shall be used.

Steel Pile Cutoffs

If the contractor feels the cutoff is long enough that they may use it on some future
project, the Heat number should be placed on the cutoff and a number to indicate the
project it came from.
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11.25 WAVE EQUATION
Hammer Data Form
Input data for the wave equation program is provided on the "HAMMER DATA" sheet.
The blank forms are suggested to be sent to the contractor when arranging for a
preconstruction conference.

Completed data sheets shall be returned to the project engineer for forwarding to the
Office of Construction at least 20 days prior to driving piling. Prior to forwarding, the
project inspector needs to review the forms for completeness. Such screening will help
to eliminate delays later. Check the following:

m  The hammer data area is fully filled out.

The piling are listed as indicated on the plans for size, length, and design bearing.
A hammer cushion is listed. (Cushion #1.) This is required for every hammer.

If driving concrete piling, there must be a pile cushion listed. (Cushion #2.)

For gravity hammers, be sure that ram dimensions are given.

If a "HAMMER DATA" form is lacking any of the above information, contact the
contractor and obtain the missing data before forwarding the data sheet to the Office of
Construction.

Once the driving graphs have been produced, the "THAMMER DATA" sheet will be
returned with a graph number added in the "FOR OFFICIAL USE ONLY" column. This
ties the data sheet to a particular driving graph. Use the data sheet as a field
"equipment” checklist.

NOTE: Itis mandatory that the inspector verify all hammer data prior to beginning pile
driving.

All information is important. Make certain the type, dimension, and thickness of the
hammer cushions are correct. If there are doubts about the cushion, check it in the field.
Hammer cushions should be inspected periodically during the project to verify thickness
and condition. Damaged or deteriorated cushions must be replaced.

Refer to HAMMER DATA forms in Appendix 11-5. Since these forms are not in the
Office Supply system, please photocopy as needed.

Driving Graphs

The curves of driving resistance versus blow count, and stress versus blow count, are
plotted from the summary output generated by a computer analysis. Since the results of
analysis depend on 1) pile length, 2) embedded pile length, and 3) the soil "N" values,
curves usually are generated for embedded lengths in 3 meter (10-foot) increments. If
the addition of pile causes the length to penetrate into a new "N" value, a new graph
should be developed. If a variable stroke hammer is to be used, curves will be
generated for several stroke heights.

For inspection purposes, the use of driving graphs is extremely easy. Inspectors only
need to record the number of blows required to move the pile an equivalent of 0.25 m (1
foot), find that number of blows per 0.25 m (foot) on the "X" axis, read upward to the
graphed line representing the appropriate drop height, and record the driven resistance
which corresponds on the "Y" axis.
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EXAMPLE: (Refer to Example in Appendix 11-6.1)
Assume: (Given in U.S. units)
1. Hammer drop = 5'
2. Inspector records 80 blows per foot
3. HP 10 x 42 pile

Question: What is the driven resistance?

Procedure: 1. Find 80 BPF on the "X" axis (Point A)
2. Move vertically upward to the 5' stroke line (Point B)
3. Move horizontally to the "Y" axis (Point C)
4. Read and record 48 tons

EXAMPLE: (Refer to Example in Appendix 11-6.2)
Assume: (Given in metric units)
1. Hammer drop =2.25 m
2. Inspector records 98 blows per 0.25 m
3. HP 250 x 62 pile

Question: What is the driven resistance?

Procedure: 1. Find 98 blows per 0.25 m on the “X” axis (Point A)
2. Move upward to the 2.25 m stroke line (Point B)
3. Move horizontally to the “Y” axis (Point C)
4. Read and record 712 kN

NOTE: Driving graphs are produced for a particular location, using a specific hammer,

and type of pile. In this example, HP 10 x 42 pile are being driven. Since there
are no restrictions listed in the upper left-hand corner of the driving graph, the
inspector may use the entire graph. The lack of restrictions means that this
hammer is not capable of over-stressing the pile for the plotted strokes and
listed blows per foot.

Several important aspects of the driving graph should be noted and observed:

Any driving graph is for a specified design number and foundation unit and is
computed based on specific hammer data. The inspector MUST be sure all listed
hammer data are checked in the field.

Driving graphs prepared in the Office of Construction account for ultimate resistance.
For City and County projects, be sure the driving graph includes, and lists a "Factor
of Safety," and provides information relative to driving stresses."

The graphed lines are "best-fit" lines drawn from several computer generated points.
Based on the graph scale, reading to fractions or tenths of a ton is most likely
inappropriate.

Any graphed line may be interpolated between given lines.

Often during final driving or a retap, only blows per fraction of a meter (foot) can be
observed. If this is the case, convert to blows per 0.25 m (foot) and evaluate as
usual.
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EXAMPLE:
Assume: (Given in U.S. units only.)

1. Hammer drop = 5'

2. Retap condition

3. Inspector records 17 blows per 6 inches of penetration
Question: . What is the value in "blows per foot?"

1
2. What is the driven resistance for this retap?

Procedure: 1. Convert to blows per foot (BPF)
X =12"
17 6" X =34 BPF
2. Find 34 BPF on the "X" axis and proceed as in previous
example to determine driven resistance

m  For wood piling, Specification 2501.03, O, 2, c, limits driving of wood pile to 40 ton or
less.

m  All types of pile have varying driving stress limits. Values given in the upper
left-hand corner provide important information to the inspector about driving stresses.
By drawing a horizontal line corresponding to a particular maximum value (** DO
NOT EXCEED **) and Begin to Monitor, the driving graph provides a convenient way
to monitor and check these maximum and precautionary values.

Log of Piling Driven

The "Log of Piling Driven" form is used on all projects to document relevant "as

constructed" pile information. This report shows a bearing obtained for each individual

pile driven and overall length incorporated into the structure. The project engineer

should prepare two photocopies of the original report:

m  One copy is to be retained in project files.

m  One copy is forwarded to the District Office for their records.

m  The original is to be sent to the Office of Construction. This copy will be reviewed
and ultimately forwarded to the Office of Bridges and Structures where it becomes a
part of the structure's permanent record.

Before signing the report, the project engineer should be sure the report has been
verified through an independent check. A copy of the driving graph needs to be included
when information is forwarded for future reference. One way to do this is to photocopy
the driving graph on the back of each "LOG OF PILING DRIVEN" sheet. The bearing
value of the piles should be recorded to the nearest "readable"” graphed bearing value.

The length of piles shown on plans or ordered by the project engineer indicates the
desired penetration. Although the specified bearing may have been obtained prior to
"full* penetration, driving shall be continued until full penetration is secured so long as a
pile can be driven without damage. If specified bearing is not achieved or full
penetration is not obtained to within 3 meters (10 feet) of the plan pile length, contact the
Office of Construction for review of driving results.

Log down one piling in each foundation of every structure. Logging the first pile in each
foundation will provide beneficial information for the contractor and inspector during
production pile driving. The logged results represent the actual driving resistance for the
full length of the pile as it is driven through successive soil layers. This logged pile
driving resistance can be compared with the plan soil profile and soil boring sheets to
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evaluate driving conditions during production pile driving. This logged pile information
will also be important when pile capacity and/or pile penetration problems are discussed
with the Office of Construction.

The following are general guidelines for logging pile. If driving is hard, record intervals at
0.6to 1 m (2 to 3 feet) If little resistance to driving is encountered, 1.3to 1.5m (4to 5
foot) intervals would be sufficient. This information should be entered on a separate log
of piling form and forwarded with the production "Log of Piling Driven." The logged piling
data should include all the usual information required on the regular Log of Piling Driven.

Refer to "LOG OF PILING DRIVEN" report in Appendix 11-7. These forms are
available from Office Supplies (Form 830209). The metric version of the "Log of Piling
Driven" (Form 830209M) is included in Appendix 11-7 and is available from the Office of
Construction.

A. Filling Out the Report
Columns for plan length and extensions should be totaled and length measured for
payment should be shown on the report as the sample report illustrates. (Refer to
example in Appendix 11-8.) When it is necessary to extend pile, the length of
extension is placed on the "Log of Piling Driven" report in the appropriate column.
The number of field splices required shall be reported.

If welding of piling is necessary (i.e., splicing), add the following information to the
"Log of Piling Driven" form:

1. Name of certified welder(s)

2. Certificate number(s)

3. Date(s) piles were welded

B. Numbering of Piles on Foundation Sketches
A suggested method of numbering piling on pile log sketches to obtain uniformity and
ease of identification is provided in Appendix 11-9.

Number piles in abutment footings from left to right when facing up station. Also
facing up station, number piles in pier footings starting at the upper left corner from
left to right and continuing for each row in the footing. Multiple footings can be
numbered in the same manner. Single row pile pier bents can be numbered from left
to right.

11.26 PREBORED HOLES
Often pre-bored holes are required as a preparatory step before driving. Preboring
involves an augered hole which is a minimum of 100 mm (4 inches) larger than the
maximum pile cross-section. Limits of this hole will be shown on the plans.

Typical Preboring

One purpose of preboring is to reduce and/or eliminate additional load on the pile as a
new grade settles. This phenomenon is referred to as "negative skin friction" because it
acts to drag the pile down and increases required bearing capacity.

Another purpose is to provide lateral movement at the abutment for thermal differences
in a moveable abutment structure. In these situations the prebored hole is to be filled
with bentonite.
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Special Prebore Situations

= Another application of a type of prebore would be when driving conditions make it
difficult to hold piling "on spot” during driving. Example of such a condition could be
a previous demolition site where existing foundations are encountered. In this type
of situation the holes are to be filled with dry sand.

m Yet another application is when subsurface rock is sloped. At such sites there will be
a plan note requiring prebored holes. Often these holes will be drilled into the rock,
creating a "socket" for the pile to sit in. In these situations the socket and often a
portion of the hole will be filled with concrete.

NOTE: In the two examples above (special situations) the hole will be filled with either
sand and/or concrete. When preboring is required for penetration, holes will not
be filled with bentonite. Also, it will often be necessary to use some type of
casing to maintain an open hole. "Sonotubes" or corrugated metal pipe have
been used successfully and are recommended when there is a potential for soil
collapse.

Bentonite

There are two approved methods for filling prebored holes in non-collapsing soils with

Bentonite:

1. Use powdered Bentonite, mix with water, and fill the hole with a slurry. In this
method, the powdered bentonite product used shall be thoroughly mixed with water
according to the manufacturer’'s recommendations to achieve a minimum of 20
percent solids content.

2. Use granular bentonite and hydrate the material in the hole. Filling the hole with
granular bentonite and adding water can be accomplished by one of the following
processes:

Process 1

Placing a pipe, extending to the bottom of the hole, on each side of the pile. Filling
the hole about one-third full of bentonite chips and pumping (or pouring) water down
the pipe until free water comes to the top of the bentonite. Waiting about 10 to 15
minutes before starting the next layer. The time delay allows for initial water
absorption. Also the fill pipe can be raised with each repeat process. (Refer to
Appendix 11-10, Cartoon #1.)

Process 2

Placing water in an empty hole until there is about 0.6 m (2 feet) of standing water.
Then add 0.6 to 1 m (2 to 3 feet) of bentonite chips to the standing water. Wait 10 to
15 minutes and repeat the process until the hole is filled with bentonite. (Refer to
Appendix 11-10, Cartoon #2.)

No matter what method of filling prebored holes is used, the holes should set overnight

prior to placing footing concrete. This is to allow time for the bentonite to fully "hydrate”

and allow time to check for settling. Holes which have more than 150+ mm (6% inches)

of settlement will have to be topped off with additional bentonite, while holes which have
settled less than 150+ mm (6 inches) may be filled with embankment fill.

As per Specification 2501.03, Q, 2 the contractor also needs to provide a rigid cover
over the bentonite filled hole to prevent concrete intrusion during foundation pouring.
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11.27 DRILLED SHAFTS
Drilled shaft foundations are being used for bridges, light towers, and sign trusses.
Simply speaking, drilled shafts are holes of "X" diameter and "Y" depth filled with
concrete. These shafts carry loads in much the same way as do piling, i.e., through skin
friction and end bearing.

A. General Types of Drilled Shafts
Cased
This type of shaft is constructed by either first installing a steel casing and removing
all soil from within the casing, or advancing a steel casing during a soil removal
process.
NOTE: These casings may or may not remain in place after concrete is placed.

Un-Cased

The un-cased shaft can be one of two types:

1. Un-cased in non-collapsing soils. This type is commonly encountered where the
shaft is rather shallow in depth and the soil will maintain its sidewall integrity.
Here a soil auger is used to drill a hole, required steel is placed, and the hole is
filled with concrete.

2. Un-cased in collapsing soils. This type can be encountered in almost any
construction situation. To drill a hole in collapsing soils, the contractor has to
keep the hole full of bentonite or polymer and water mixture. The mixture, called
drilling fluid/mud, has a unit mass (weight) slightly above that of water and
keeps the sidewall from collapsing during construction.

Several special considerations are required when using drilling mud. Some of these
are:

m  The mud must have a known specific gravity.

m  Sand content of mud must be maintained below a specified percentage.

m All concrete must be tremied or pumped.

B. Inspection of Drilled Shafts
Field offices which have a project involving drilled shafts, but no previous drilled shaft
experience, may contact the Office of Construction to schedule a half day drilled
shaft construction presentation.

In addition the Office of Construction has specific reporting forms developed for
inspection reporting involving drilled shafts. Blank forms are included in Appendix
11-11. Since they are not available through Office Supplies, please photocopy as
needed.
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