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8.20 MEASUREMENTS AND PAYMENT COMPUTATIONS 
 
8.21 ASPHALT BINDER 

When payment for an HMA mixture is based on megagrams (tons), payment will be 
made for asphalt binder as a separate item.  Compensation will be made for all 
megagrams (tons) of asphalt binder incorporated into the construction within 
specification tolerances.  This includes payment for asphalt binder from Recycled 
Asphalt Materials (RAM) that is incorporated into the project.  RAM includes Recycled 
Asphalt Pavement (RAP) and Recycled Asphalt Shingles (RAS).  RAP is salvaged 
asphalt pavement.  The specifications address payment for asphalt binder in Classified, 
Certified, or Unclassified RAP when provided from a contractor-owned stockpile or from 
RAP furnished by the contracting authority.  RAS consists of pre-consumer (factory 
scraps) or post-consumer (tear-off) shingles that have been processed, sized and 
certified from an approved supplier.  The percentage of RAS used in the mix is 
considered part of the maximum allowable RAP percentage.  The quantity of asphalt 
binder in RAM, incorporated into the mix, is calculated in megagrams (tons) based on 
the actual asphalt binder content determined for the mix design from the Engineer’s 
extraction tests. 
 
Megagrams (tons) of asphalt binder paid for is not deducted from megagrams (tons) of 
HMA mixture measured for payment.  When payment for HMA mixture is based on 
square meters (square yards), no separate payment is made for asphalt binder.  The 
contractor includes cost of asphalt binder as part of cost per unit area. 

 
Asphalt binder will be measured for payment by tank stick measurement or calibrated 
meter reading.  Asphalt binder supplier weigh tickets for liters (gallons) of asphalt binder 
delivered to the plant site are not acceptable for pay quantity, but the asphalt binder 
quantity added to the storage tank shall be computed from a supplier certified transport 
ticket accompanying each load.  Use of supplier certified transport tickets makes it 
unnecessary for the contractor to have a second asphalt binder storage tank on site for 
sticking asphalt binder deliveries or for the transports to weigh at a nearby scale before 
and after delivery. 

 
Under the certified plant inspection program, the plant monitor will observe tank stick 
measurements on the first day of mix production and a minimum of once per week 
thereafter.  When a flow meter is used for measuring the quantity, the plant monitor will 
observe a 4-hour tank measurement and compare the outage to the 4-hour metered 
quantity. 

 
When small quantities, normally 45 Mg (50 tons) or less, of asphalt binder are involved, 
design plan may state that asphalt binder is considered incidental to HMA.  Check bid 
item subnotes for this reference. 

 
For specific mixes used as patching materials, or in an alternate bid situation, no 
payment will be made for asphalt binder.  Examples include surface patches, partial 
depth patches, full depth patches, and detour pavement. 

 
Tank Measurement and Asphalt Binder Content Determination 
For continuous plants, drum mixing plants, or batch plants where asphalt binder is 
proportioned through a calibrated metering pump, certified plant inspectors measure the 
asphalt binder for payment.  This shall be done by daily initial and final tank stick 
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measurement or meter readings, and computing asphalt binder added to the storage 
tank during the day from certified supplier transport tickets. 
 
At batch plants, automatic or semi-automatic printouts record actual weight of asphalt 
binder in each separate batch, this quantity may be used for payment. 

 
Volume measurements will be converted to weights by computation.  The amount in 
storage at beginning of project will be measured or estimated by inspector and added to 
amount measured for payment.  Asphalt binder remaining in storage at end of project 
and amount otherwise not used in the work will be measured or estimated by inspector 
and deducted from amount measured for payment. 

 
Refer to Materials I.M. 509 for correct procedures in tank stick measurement and asphalt 
binder content determination.  "Daily Virgin AC Tank Measurement Sheet” (Forms E216 
and M216) is to be used by plant inspector to compute final net asphalt binder pay 
quantity and percent asphalt binder by tank stick. 

 
Any corrections should be reported to contractor and recorded on daily report forms.  
Upon project completion, the completed "Daily Virgin AC Tank Measurement Sheet” 
(Forms E216 and M216) shall be incorporated in project file. 

 
Measuring Asphalt Binder for Small Quantities 
By mutual agreement, the method of measuring asphalt binder for payment may be 
modified when small quantities or intermittent operations are involved.   

 
If a recorded weight is not available, quantity may be calculated from intended asphalt 
binder percent with HMA plant meter results providing further verification.  For small 
quantities on a given day, the previous day's tank stick may be used as a check. 

 
Project inspector should document procedure selected and reasons for doing so. 

 
Asphalt Binder Quantities and Pay Adjustments 
Asphalt binder contract quantities for a project are estimated based on a basic asphalt 
binder content for mixture size and type.  Target asphalt binder percentage to be used is 
then set by job mix formula.  Where it is anticipated that quantity of asphalt binder used 
will result in a substantial change as defined in Construction Manual 2.36, a change 
order shall be written prior to accomplishing the work.  Project engineer is responsible 
for checking asphalt binder percentage established by job mix and initiating the change 
order. 

 
When noncomplying Dynamic Shear Rheometer (DSR) Stiffness tests occur, payment 
for asphalt binder incorporated into affected HMA mixture is subject to price adjustment 
per the provisions of Construction Manual 2.53.   

 
8.22 TARGET VALUES FOR ASPHALT BINDER CONTENT IN JOB MIXES 

The 0.3 percent tolerance specified for asphalt binder content is provided for reasonable 
individual variances only.  Whenever regular and repeated variances from target values 
occur, project engineer shall insist on quick and corrective action by contractor to secure 
proportions at target values, not simply within tolerance. 

 
The previous paragraph applies specifically to asphalt binder content, but similar 
specification requirements and definitions also apply to aggregate tolerance and target 
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values.  Refer to Materials I.M. 508. 
 
8.23 WEIGHING OF HMA MATERIALS 

Specification 2001.07, B, covers equipment and procedures for weighing of HMA 
materials.  When automatic or semi-automatic weighing is used, continuous direct 
observation of the weighing process by a scale inspector is not required.  For manual 
weighing of loaded trucks, project engineer may assign a scale inspector.  This normally 
occurs only when accuracy in the weighing procedures is in question. 

 
When witnessing is required, scale inspector should be positioned near contractor's 
scale operator so weighing can be closely observed.  Contractor's representative shall 
write the scale tickets and present them individually to scale inspectors for their 
signatures or initials before each truck leaves the plant. 

 
Inspection personnel should refer to Construction Manual 3.50 and Materials I.M. 508 for 
witnessing and verification requirements and inspector duties. 



 


	8.20
	8.21
	8.22
	8.23

