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THE STANDARD SPECIFICATIONS, SERIES 2015, ARE AMENDED BY THE FOLLOWING
MODIFICATIONS AND ADDITIONS. THESE ARE SPECIAL PROVISIONS AND THEY SHALL PREVAIL
OVER THOSE PUBLISHED IN THE STANDARD SPECIFICATIONS.

150288.01 DESCRIPTION.

This specification identifies the Contractor’s responsibilities for protecting the properties near the south
abutment from possible vibration damage during construction activities, and vibration and crack
monitoring of those vulnerable properties.

Properties shall be protected and monitored as deemed necessary by the Contractor.
150288.02 PRECONSTRUCTION SURVEY.

A. The Contractor shall perform a pre-construction condition survey at the adjacent properties, and
provide a copy of survey report(s) to the Engineer no later than 30 calendar days prior to starting
work. The Contractor shall have a Professional Engineer licensed in the State of lowa and
experienced in evaluating structural vulnerabilities and vibration monitoring perform the survey.

B. The survey shall document all aspects of the structural condition through observations, actual
measurements, plan sketches, photographs, and any other data the preparer may deem
appropriate. The survey shall also include existing vulnerabilities, an evaluation of the risk from
construction vibration, and recommendation of maximum safe peak patrticle velocity (PPV)
threshold. The Contractor shall determine the construction methods required to protect the
structures based on the pre-construction survey and the safe vibration threshold. The survey
report shall be submitted to the Engineer electronically.

C. The Contractor is responsible for determining which properties are vulnerable and for arranging
with the property owners and tenants the rights-of-entry to their property in order to engage in
condition surveys, vibration monitoring, and crack monitoring.

150288.03 MONITORING PLAN.

A. The Contractor shall provide to the Engineer a monitoring plan no later than 30 calendar days
prior to commencing work. The plan will be reviewed by the Engineer and any comments will be
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returned to the Contractor within 20 calendar days. The Contractor will then have 10 calendar
days to revise the work plan and resubmit a final plan to the Engineer prior to commencing work.

B. The plan shall describe the following:

1.

10.

11.

Construction methods and equipment that the Contractor chooses to use to achieve low
project vibration levels.

Alternative construction methods and equipment that will be used if the PPV threshold is
reached or exceeded.

Detailed description of the vibration and structural integrity monitoring systems and if
necessary catalog cuts of monitoring equipment that will be used; how the equipment will be
calibrated and re-calibrated if necessary during the life of the project; description and
schematics if necessary of how the independent components will function as a system.

Identification of the individual, and their contact information, designated to oversee the
vibration and crack monitoring system(s); and daily recording activities required in this
specification. A brief description of qualifications or resume of the individual is also required.

How site monitoring equipment will be deployed to continuously record vibration events,
including crack monitoring during construction activity. Depending on the equipment
deployed and method chosen for networking, it is possible there will need to be both electrical
and telecommunications connections available at multiple remote locations. The monitoring
plan will address how the Contractor will provide utility service to the equipment, protect the
equipment from potential vandalism and the elements, and monitor the overall system’s day-
to-day operation. The plan shall describe in reasonable detail the method and means the
Contractor will use to identify and monitor existing cracks and document new cracks. For
significant cracks or cracks that appear to have a high potential to migrate, it is recommended
that the Contractor employ crack monitoring gauges.

Details for establishing and deploying an alarm system to announce immediate shut down of
all site activities if a vibration event occurs which exceeds the PPV threshold established.
The alarm system shall include a phone modem which will dial cell phones of key DOT and
Contractor site personnel in the event of an exceedance.

Establish a protocol for the identification of the activity or equipment that caused the PPV
threshold to be exceeded.

Description of the process which will be used to verify that the equipment will function as
planned before starting work and the process which will be used to verify (daily) that the
equipment remains in calibrated working order.

Detall a protocol including responsible parties to be naotified if an exceedance occurs. This
includes, but is not limited to the construction superintendent and the lowa DOT lead
inspector.

Daily activity log of vibration activity and crack monitors to ensure the identification of the
cause of any vibration event. Depending on equipment deployed, crack monitors could be
monitored remotely or by visual inspection. In either case, a daily inspection log shall be
maintained either in written or electronic form.

Daily testing and logging of entire geophone/seismograph/communications network (start of
day test) If the equipment fails the daily test, the contractor shall correct the deficiency before
proceeding with planned activities for that day or temporarily suspend work until the



SP-150288, Page 3 of 4

equipment is repaired or replaced. All daily logs will be available to the Engineer for review
and a summary of daily logging will be provided in the post-condition survey.

150288.04 PRE-CONSTRUCTION SITE PREPARATION.

A. Crack Monitoring.
In accordance with the project’s monitoring plan (Article 150288.03) the Contractor shall mark
existing cracks in such a way that future observations would clearly indicate whether cracks
remained unchanged, opened, closed, or propagated. The Contractor shall monitor and log all
cracks and crack monitoring devices daily and immediately notify the Engineer of any observed
change. Itis recommended, but not required, to have and record metrological data for the close
proximity to the project. Cracks that can be documented during the project to respond to changes
in meteorological conditions will not require additional explanation in the final report.

Following is a list of companies that supply crack monitoring equipment; however other

equipment of equal reliability and quality will be acceptable.

e Tell-Tale Crack Monitors, RST Instruments Ltd.; 800.665.5599; www.rstinstruments.com

e Crack Monitoring Equipment, Geotest Instrument Corp.; 866.430.7645;
www.crackgauge.com

e Avongard Crack Monitor, Avongard Products USA; 800.244.7241; www.avongard.com

B. Vibration Monitoring.
In accordance with the project’s monitoring plan (Article 150288.03) all monitoring equipment
shall be initially installed and maintained during the project in accordance with manufacturer’s
recommendations, calibration standards, and specifications. No site work can begin until all
monitoring equipment is deployed and verified to be operating in accordance with factory
recommendations and specifications.

C. Proof of Installation.
The Contractor shall demonstrate that the installed equipment will continuously and accurately
measure vibrations, electronically log the vibration history (date/time stamp), and provide a
communication notice system that notifies site personnel should the PPV threshold be exceeded.
The monitoring equipment shall remain in-place and in operation throughout the project.

150288.05 VIBRATION LIMITS.

After a thorough conditions evaluation, the Contractor shall propose in the pre-construction survey a
unigue PPV level for the monitored structures. The PPV level proposed by the Contractor shall be
determined by a qualified expert in the field of vibration monitoring. If the Engineer agrees that the level
proposed by the Contractor will reasonably protect the structure(s), that PPV level will be added to the
contract documents by mutual benefit for the specific property. In no case shall the PPV level exceed 0.2
inches per second [ips] as measured at or in very close proximity to the monitored structure(s). To ensure
the PPV level is not exceeded, an alarmed monitoring system shall be implemented to signal any
vibration event that equals or exceeds a threshold of 80% of the PPV level.

150288.06 DEMOLITION/CONSTRUCTION.
The Contractor shall periodically check to ensure that the monitoring system(s) are continuously
operating within manufacture’s specifications during the project.

The Contractor shall immediately cease work if the alarm at a monitored structure indicates the PPV
threshold is reached or exceeded causing a vibration event. In the event of an exceedance the Engineer
shall be notified immediately. The shut down shall remain in effect until the Contractor has, to the
Engineer’s satisfaction, identified the cause of the exceedance; addressed the potential for another
exceedance by replacing faulty monitoring equipment; modifying the work process; or providing a
recommended change to the equipment being used. Work shall not resume until approved by the
Engineer.
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150288.07 POST-CONSTRUCTION SURVEY.

The Contractor shall perform a post-construction survey and analysis at the designated adjacent
structures to determine if any structural changes are the result of the construction activity. The Contractor
shall provide the Engineer with a copy of all post construction survey reports, daily log summaries for
vibration and crack monitors, and analysis documents comparing pre and post structural condition prior to
contract acceptance.

150288.08 METHOD OF MEASUREMENT.
The item Vibration Monitoring will be measured as a lump sum unit of work.

150288.09 BASIS OF PAYMENT.

Vibration Monitoring will be paid for at the contract lump sum price. This price shall be full payment for
pre-construction surveys; furnishing, installing, monitoring, and removing crack monitoring gauges;
preparing and providing a report documenting crack monitoring during this project; furnishing, installing,
monitoring, and removing vibration monitoring equipment; preparing and providing a report documenting
vibration data collected during this project; notification of vibration events; post-construction surveys;
reports; and all labor, equipment and materials necessary to complete the work as described. There will
be no compensation for delays as the result of exceeding the PPV threshold or delays from faulty or
damaged monitoring equipment. There will be no compensation for adjustment of construction activities
or equipment to reduce the vibration levels to less than the PPV threshold, should an exceedance occur.



