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THE STANDARD SPECIFICATIONS, SERIES 2015, ARE AMENDED BY THE FOLLOWING
MODIFICATIONS AND ADDITIONS. THESE ARE SPECIAL PROVISIONS AND THEY SHALL
PREVAIL OVER THOSE PUBLISHED IN THE STANDARD SPECIFICATIONS.

150414.01 GENERAL.

This specification covers the contractor's mandatory use of an electronic Project Management Information
System (PMIS) called e-Builder for the purpose of communication, transparency, accountability, document
management, review of documents and shared collaboration. The website www.e-Builder.net, is an
internet based software system with controlled access through licensed accounts. The software is
designed for contract management between the Department and the Contractor to act in accordance with
their respective roles.

150414.02 e-BUILDER LICENSE.

The Department will provide three total licenses to the Contractor; one each for the project manager,
assistant project manager and clerical administrator. The Contractor may at their expense purchase
additional licenses from e-Builder which the Department will allow access to the contract. The three
named parties will be provided to the Department within 3 working days of the signed contract. In the
event of personnel changes experienced by the Contractor, the licenses can be re-assigned by the
Contractor with approval of the Department. Upon completion of the contract the three licenses will be
removed from Contractor. The Department will provide support to the Contractor for the successful
migration of the contract data to an electronic storage system of the Contractor’s choosing and at the
Contractor’s expense.

150414.03 ACCESS AND SOFTWARE.

Recommended base minimum desktop standard to maintain optimal performance for an operating system
is: Windows XP SP3+ or Mac OS X. See more information at: www.e-builder.net/support/optimization for
supported internet browsers and required browser plug-ins. The Contractor shall be responsible for
possessing the materials and broadband internet connection for accessing the website to fully comply

with the specifications.
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150414.04 e-BUILDER TRAININGS AND SUPPORT.

A. Within 7 working days of the signed contract the first of two mandatory trainings will be scheduled
and conducted by the Department for the Contractor. The training will be scheduled for 8 hours
and held at the I-74 Expanded Central Section Program Office located at 1443 Brown Street,
Bettendorf, lowa 52722.

B. The training will provide the Contractor with the knowledge and skill set to become familiar with
the software, provided supplemental training materials and support contacts. The training is a
hands-on environment requiring a computer. The Contractor shall notify the Department if they
will require a computer provided for them for the purpose of the training only.

C. The second mandatory training will be provided by the Department as a follow-up training for the
Contractor for a date and length of time to be determined by the Department. The Department will
provide at least 2 weeks notice to the Contractor. The Contractor will have access to the
Department’s support personnel for assistance in effectively utilizing the software and providing
technical support when appropriate. Internet connectivity, connection speed and computer
hardware are the responsibility of the Contractor and outside the bounds of Department support.
The Contractor will be provided direct contact information for direct e-Builder support if requested
and deemed warranted.

150414.05 PURPOSE AND USE.

A. The primary purpose of the website is to facilitate electronic communication between the
Contractor and Department. The PMIS electronic system allows enhanced reporting capabilities
through e-Builder whereby providing transparency, visibility, and collaboration to the Department
and the Contractor for more timely and responsive partnering.

B. The e-Builder website will manage Requests for Information (RFIs), submittals, shop drawings and
working drawings, required by the contract documents and at the discretion of the Department.
This functionality of e-Builder will allow Contractor participants to create and upload all submittals,
shop drawings, working drawings, RFIs, for review.

C. Review and approval of all submitted documents will occur in e-Builder with all participants notified
of the results of reviews via e-Builder email notifications. Participants shall interface with e-Builder
on a regular basis to ensure they are aware of current information. The capabilities of the website
will allow participants to track the progress of all submittals and documents under review. All other
contract documents, change orders, material certification, payrolls, meeting minutes etc. will be
submitted through Doc Express following the requirements of Section 1113 of the Standard
Specifications.

D. Additional functions and exceptions of the website may be made on a case by case basis at the
Department’s discretion. In the case of an emergency where the timeframe of a review does not
allow it to be processed through e-Builder the Contractor will be required to retroactively
document the submission and approval process through e-Builder.

E. No confidential information shall be placed on e-Builder. Information residing on the website is the
property of the Department. The Contracting Authority reserves the right to revoke access to the
website for unauthorized or inappropriate use and dissemination of user passwords.

150414.06 SUBMITTALS.

A. Submittals shall be submitted in Adobe Acrobat PDF format sized to print 11 inches by 17 inches
or 8.5 inches by 11 inches. Each party uploading submittals and other shall ensure it is legible. A
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minimum resolution of 300 dpi is recommended. Shop drawings submittals requiring the
Engineer’s review stamp shall contain white space sized 3 inches horizontally by 2.5 inches
vertically for the stamp and shall be located in the same spot on each page in a given submittal.

B. Submittal schedule and review period shall follow Article 1105.03 of the Standard Specifications
along with Special Provisions for Progress Scheduling. Submittals without a defined review period
in the Standard Specifications shall be 30 calendar days.

150414.07 TIMELINE.

EVENT TRIGGERS

DURATION

OUTCOME

Signed contract

Within 3 Working Days

Contractor to provide three
names and email addresses for
project manager, assistant
project manager and clerical
administrator.

Within 7 Working Days

Contractor attends Department
scheduled mandatory training for
8 hours at the 1-74 Program
Office.

Date to be determined
Second mandatory Department
scheduled training

Department provides 2
week notice to the Contractor

Contractor attends Department
scheduled mandatory training for
a time duration to be determined
by the Department.

150414.08

METHOD OF MEASUREMENT AND BASIS OF PAYMENT.

Costs for complying with this specification shall be considered incidental to the contract and no separate

payment will be made.




