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THE STANDARD SPECIFICATIONS, SERIES 2023, ARE AMENDED BY THE FOLLOWING 
MODIFICATIONS AND ADDITIONS. THESE ARE SPECIAL PROVISIONS AND THEY SHALL PREVAIL 
OVER THOSE PUBLISHED IN THE STANDARD SPECIFICATIONS. 
 
 
230234.01 DESCRIPTION. 
This specification consists of bridge deck preparation using hydrodemolition for removal of sound 
concrete to a minimum depth of removal as shown on the plans, and for selective removal of unsound 
concrete at variable depths to provide a rough, bondable surface. Final surface roughness profile of 1/8 
inch or greater is required, equivalent to International Concrete Repair Institute (ICRI) CSP 7 or greater. 
 
230234.02 QUALIFICATIONS. 
Operation of the hydrodemolition equipment shall be performed and supervised by an operator trained 
and certified by the equipment manufacturer and having a minimum of two years of experience with the 
equipment being used. 
 
230234.03 CONSTRUCTION. 
 

A. General. 
 

1. Mill the complete bridge deck surface before hydrodemolition begins. Milling depth shall be 
between 3/4 inch (minimum) and 1 inch (maximum). 
 

2. Contractor is to ensure all water run-off and debris associated with hydrodemolition and 
cleaning is contained within the work area and collected for disposal. 
 

3. Clean potable water shall be provided for high pressure removals and the excess water 
reclaimed using vacuum methods of collection, then filtered and reused as much as practical. 
 

4. Disposal of excess water, run-off, and debris shall meet all applicable federal, state, and local 
regulations. 
 

5. HMA patch material shall be removed prior to hydrodemolition. Concrete patch material can 
remain if determined to be sound. 
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6. All Class B deck repair areas specifically identified in the plans are to be removed and 
repaired prior to starting hydrodemolition operations. 

 
B. Equipment. 

 
1. At least 10 working days before start of work, submit to the Engineer a Method Statement 

including a list of all equipment to be used in the hydrodemolition process and certification 
from the manufacturer that the hydrodemolition equipment is intended for use on bridge 
decks and can complete the work as described in a single pass. Hydrodemolition shall not 
begin until the Engineer has provided approval of the Method Statement. 
 

2. Hydrodemolition equipment shall consist of a water supply system, a high-pressure water 
pumping system, a demolition unit, and a vacuum system capable of quickly removing all debris 
generated by the demolition unit and water supply system. 
 

3. Equipment shall be a self-propelled robotic machine that utilizes a high-pressure water jet 
stream capable of selectively removing the unsound concrete and the sound concrete to the 
minimum depth specified and attaining pressures in the range of 13,000 to 20,000 PSI. 
 

4. The equipment shall be capable of cleaning rust and concrete particles from all exposed 
reinforcing steel. 
 

5. The machine shall have forward and backward motion that can move the water jet 
transversely across the concrete surface. 
 

6. The equipment shall be capable of removing all unsound concrete at variable depths and all 
sound concrete to the depth of removal specified in the plans. All removal shall be achieved in 
a single pass. 

 
C. Calibration. 

 
1. Prior to the commencement of the removal operation with hydrodemolition, the equipment 

shall be calibrated on two sections designated by the Engineer to demonstrate the 
equipment, personnel and methods of operation can produce results in accordance with the 
contract requirements. 
 

2. The trial sections will be approximately 100 square feet each, consisting of one section of 
sound concrete then one section of deteriorated concrete. The calibration shall not include 
any areas of existing overlay or patch material. Document the following initial settings: 
• Water Pressure Gauge (13,000 PSI minimum). 
• Water usage (Anticipated 55 gallons per minute, minimum). 
• Machine Staging Control (Step). 
• Nozzle Size. 
• Nozzle Speed (Travel). 
• Approximate removal depth and surface roughness profile achieved at the current 

calibration settings. 
 

3. After the initial test on sound concrete, to achieve adequate depth of removal and surface 
roughness profile, the equipment shall then be moved to the deteriorated area to verify that 
initial settings will fully remove unsound concrete within the designated area. 
 

4. The initial settings may need to be adjusted within the limits established above, to achieve 
total removal of unsound concrete. Document the final equipment settings resulting from the 
calibration process. 
 

5. Conduct calibration of the hydrodemolition equipment for every day of operation and, if 
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necessary, re-calibrate to ensure removal of known areas of delaminated concrete as well as 
to guard against excessive removal of sound concrete. 

 
D. Wastewater Disposal. 

 
1.  Contain and collect all wastewater generated by the hydrodemolition and cleaning 

processes. Wastewater shall be recycled or disposed of in a manner which satisfies all 
applicable federal, state, and local regulations. Maintain documentary evidence of legal 
disposal of all waste. 
 

2. Prevent wastewater generated by hydrodemolition and cleaning from entering surface 
waters, storm sewers, floodplains, wetlands, and railroad right-of-way. If wastewater runoff or 
contamination is identified or suspected, suspend hydrodemolition equipment immediately 
and notify the Engineer. 
 

3. At least 30 days prior to the beginning of the work, submit to the Engineer details for a 
collection and disposal plan. 
a. Define how the wastewater will be contained, stored, and disposed of. 
b. Define the process for preventing wastewater from leaving the deck surface including 

through deteriorated joints, deck drains, and holes in the deck. 
c. Define method for creating a watertight seal at the hole when removals blow completely 

through the deck. 
 
 

E. Traffic Considerations. 
 

1. Traffic shall be allowed to operate through the project site as shown on the project plans. 
 

2. Provide shielding, as necessary, to ensure containment of all dislodged concrete and water 
spray within the removal area to protect the traveling public from flying debris both on and 
under the work site during hydrodemolition and cleaning. 
 

3. If nighttime work is approved by the Engineer, provide adequate lighting as required for 
nighttime removal. 

 
F. Hydrodemolition. 

 
1. After calibration of the equipment, conduct concrete removal by hydrodemolition on the bridge 

deck. 
 

2. Verify the hydrodemolition removal settings as necessary to maintain consistent removal 
depth and surface profile. 
 

3. Provide the initial and daily equipment calibration settings to the Engineer. Notify the 
Engineer when revisions to the calibration settings are needed to maintain consistent material 
removal depth and texture. 
 

4. Remove sound concrete to the depth shown in the plans to achieve a rough and bondable 
surface. 
 

5. In areas of concrete girders and diaphragms, do not remove concrete below the bottom of the 
slab, unless otherwise called for in the plans. 
 

6. Any damage or excess removal resulting from hydrodemolition to any portion of the structure 
outside the designated removal limits shall be restored as directed by the Engineer at no 
additional cost to the Contracting Authority. Nominal instances of over depth removal not 
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extending more than ½ inch below the target removal depth may be addressed with localized 
thickening of the overlay at no additional cost to the Contracting Authority. 
 

7. Prevent damage to existing reinforcing that has been exposed and do not allow equipment on 
exposed bars that have been left unsupported by the removal process. Repair or replace any 
damaged reinforcing steel at the Contractor’s expense. 
 

8. Hand operated hydrodemolition equipment or hand-powered or mechanically driven chipping 
tools (15 pounds maximum), operated in accordance with Article 2413.03 of the Standard 
Specifications, may be used in areas that are inaccessible to the self-propelled or hand 
operated hydrodemolition equipment such as adjacent to the gutterline. These removals shall 
be considered incidental to the hydrodemolition bid item. 
 

9. If removal blows completely through the bridge deck, immediately stop the equipment, plug 
the hole, and notify the Engineer. 

 
G. Additional Removal. 

 
1. After concrete bridge deck removal by hydrodemolition has been completed, the deck will 

undergo sounding to assure that all unsound concrete has been removed. 
a. Sound the bridge deck for delamination in accordance with ASTM D 4580 and mark the 

areas of deteriorated concrete to be removed as directed by the Engineer. 
b. There shall be no standing/ponding water present during sounding. 
c. Perform subsequent soundings and remove additional concrete as required to ensure 

that all delaminated and debonded concrete has been removed. 
 

2. Perform additional concrete removal by hand chipping and/or hydrodemolition. 
 
3. Where reinforcing steel is exposed and the concrete and the steel are no longer bonded, 

remove any concrete to clear at least 3/4 inch around the exposed bars. 
 
4. Un-bonded bars shall be determined by the Engineer. More than one-half of the bar 

perimeter may be exposed and still be determined to be bonded. 
 
5. Take extreme care to ensure that no damage is done to any reinforcing bars exposed during 

the removal process. Any damage done shall be repaired as approved by the Engineer at no 
additional cost to the Contracting Authority. 

 
H. Full Depth Repair. 

Where the deck is sound for less than half of its original depth, remove the concrete full depth 
(designated as Class B repair) except for limited areas as determined by the Engineer. The work 
shall be paid for separately. 

 
I. Final Cleaning Prior to Overlay Placement. 

 
1. Vacuuming. 

a. Vacuum all debris, slurry, and wastewater resulting from the hydrodemolition process. 
Vacuuming shall be performed concurrent with or immediately following hydrodemolition 
work. Vacuuming and cleanup shall be completed before debris and slurry are allowed to 
dry on the bridge deck. 

b. Vacuuming equipment shall be equipped with dust control devices and shall be capable 
of removing wet debris and water in the same pass. 

c. Equipment shall be capable of washing the deck with high-pressure water in conjunction 
with the vacuum operation if vacuuming alone is insufficient to dislodge all debris and 
slurry from the bridge deck surface. 

d. Vacuuming and cleanup operations will not be accepted as complete until all debris, 

https://iowadot.gov/erl/current/GS/content/2413.htm#Section241303
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slurry and wastewater are removed as accepted by the Engineer. Repeat passes of 
water washing or vacuuming equipment, as may be required for complete cleaning, shall 
be completed at no additional cost to the Contracting Authority. 

 
2. Sandblasting or Water Blasting. 

a. After completion of the hydrodemolition and additional removals, but not more than 24 
hours prior to the placement of the overlay, sandblast or water blast (at 7500 psi 
minimum) the entire deck to expose fine and coarse aggregates and to remove laitance 
from the surface. 

b. Thoroughly clean the exposed reinforcing steel and the concrete under and around the 
exposed steel by sandblasting or water blasting. 

c. Clean the surface using compressed air to remove all dust, chips, and water. 
d. Air lines for sand blasting and compressed air cleaning shall be equipped with oil traps. 

 
230234.04 METHOD OF MEASUREMENT. 
Measurement of Partial Removal of Existing Bridge Deck Using Hydrodemolition will be the quantity 
shown in the contract documents in square yards. 
 
230234.05 BASIS OF PAYMENT. 
Payment will be for the contract unit price of Partial Removal of Existing Bridge Deck Using 
Hydrodemolition. Payment is full compensation for furnishing all work, materials, water, and equipment 
required to prepare the bridge deck for overlay including milling and subsequent remaining removal by 
hydrodemolition (including removal and disposal of debris and wastewater, vacuuming and water 
washing, final sandblasting or water blasting), shielding, water control, and hand chipping of areas 
adjacent to the gutterline and other areas inaccessible to the milling or hydrodemolition equipment. 
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