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THE STANDARD SPECIFICATIONS, SERIES 2023, ARE AMENDED BY THE FOLLOWING
MODIFICATIONS AND ADDITIONS. THESE ARE SPECIAL PROVISIONS AND THEY PREVAIL OVER
THOSE PUBLISHED IN THE STANDARD SPECIFICATIONS.

23XXXX.01 DESCRIPTION.

This specification identifies the Contractor’s responsibilities during monitoring of vibrations, tilt, and
displacements in the existing bridge during construction of the rehabilitation. It shall be the Contractor’s
responsibility to determine the construction methods that will be used to complete the work without
causing damage to the existing bridge. Vibration, tilt, and displacement monitoring will be performed by
the Contractor under the supervision of the Engineer, and the Contractor shall perform the repair work in
a manner that maintains vibrations, tilt and displacement levels at the existing bridge below levels
required by this special provision. The primary monitor locations for vibration, tilt and displacement
monitoring include the pier 2 cross girder column bearing areas, the cross girder itself, and the shoring
and jacking structures erected to temporarily support the pier 2 cross girder.

23XXXX.02 PRECONSTRUCTION SURVEY.

A. The only information available regarding the original foundation construction of pier 2 is the
original bridge plans. Copies of existing plans are available from the lowa DOT.

B. Perform a pre-construction condition survey of the pier 2 columns and cross girder and provide a
copy of survey report(s) to the Engineer no later than 30 calendar days prior to starting work. The
Contractor shall have a Professional Engineer licensed in the State of lowa and experienced in
evaluating structural vulnerabilities and vibration monitoring perform the survey. The Professional
Engineer shall have at least 5 years of experience conducting vibration analyses and monitoring of
bridges or similar structures. The Professional Engineer shall demonstrate their capability by being
willing to provide at least two completed vibration analysis sample projects to the Contractor and
the Engineer.

C. The preconstruction condition documentation survey shall document aspects of the structural
condition through observations, measurements, sketches, photographs, and other data deemed
appropriate by the Professional Engineer performing the survey and monitoring. Prior inspection
reports available from lowa DOT will be collated and attached as an appendix to the preconstruction
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condition documentation survey report.

23XXXX.03

INSTRUMENTATION AND MONITORING PLAN.

A. The Professional Engineer performing the monitoring will develop an instrumentation and
monitoring plan to monitor the existing bridge during construction activities with the potential to
result in vibration-related or movement-related damage. The instrumentation and monitoring plan
will be issued prior to starting work.

B. Perform all construction work in a manner that maintains vibration, tilt, and displacements at the
existing pier 2 and proposed temporary shoring and jacking supports below the alert thresholds
established within the instrumentation and monitoring plan. Preliminary vibration, tilt, and
displacement protective limits are provided in this special provision; see Preliminary Alert
Thresholds article below.

C. The instrumentation and monitoring plan shall describe the following:

1.

A vibration monitoring program developed to monitor vibrations at the existing bridge caused
by the adjacent construction. The vibration monitoring program shall include the following:

Description of the vibration monitoring systems and installation details.

Vibration monitoring locations, which will include monitoring on the pier 2 columns and
cross girder and the shoring and jacking structures erected to temporarily support the pier
2 cross girder.

Vibration data collection protocols, which will include continuous monitoring of vibrations
during construction activities with the potential to cause ground-borne vibration.
Establishment of a vibration alert threshold and an alert notification system.

Protocols to be followed in the event of an exceedance of the vibration alert threshold,
which will include immediate review of the construction methods occurring at the time of
the event, communication with the Engineer and the Professional Engineer performing
the monitoring, review of tilt and displacement monitoring data, and appropriate actions to
prevent damage to the existing bridge.

A tilt and displacement monitoring program developed to monitor ground displacement
resulting in settlement or rotation at the existing pier 2 or proposed temporary shoring and
jacking supports, or other unanticipated static movements of the existing bridge. Record
ambient temperature to aid in the distinction between thermal static movements and
construction-related movements of the structure. The tilt and displacement monitoring
program shall include the following:

Description of the tilt and displacement monitoring systems and installation details.

Tilt and displacement monitor locations, which will include monitoring on the pier 2
columns and cross girder and the shoring and jacking structures erected to temporarily
support the pier 2 cross girder.

Tilt and displacement data collection protocols, which will include discrete readings at a
minimum frequency of four times per day during construction activities with the potential
to cause vibration, static ground movement, or settlement.

Establishment of a tilt alert threshold and displacement alert threshold and an alert
notification system

Protocols to be followed in the event of an exceedance of the tilt alert threshold or
displacement alert threshold, which will include immediate review of the construction
methods occurring at the time of the event, communication with the Engineer and
Professional Engineer performing the monitoring, review of monitoring data, and
appropriate actions to prevent further damage to the existing bridge. If the tilt or
displacement alert thresholds defined herein are exceeded, immediately suspend work
deemed contributing to the exceedance and immediately consult with the Engineer and
Professional Engineer performing the monitoring to take appropriate actions to preserve
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stability of, and maintain traffic on, the existing bridge.

23XXXX.04 SUMMARY OF CONSTRUCTION MEANS AND METHODS.

Prepare a detailed summary of the proposed means and methods of construction for all construction
phases and tasks with the potential to produce ground vibration, ground movement, or settlement that
may affect any portions of the existing bridge. Submit the summary of proposed means and methods of
construction to the Engineer no later than 30 calendar days prior to commencing work that can impact the
existing bridge, including any shaft or pile driving tests and foundation construction work. The means and
methods submittal shall include:

Detailed description of construction methods and equipment, including type of equipment, equipment

model, and technical specifications for all construction phases and tasks with the potential to produce

ground vibration, ground movement, or settlement that may affect the existing bridge.

Detailed description of alternate methods or equipment to be used in the event that alert thresholds are
exceeded to ensure that vibrations, tilt, and displacements are kept below the established alert
thresholds (defined below).

23XXXX.05 ALERT RESPONSE PLAN.

A. Prepare an alert response plan summarizing the response protocols that will be followed in the

event of an exceedance of the vibration, tilt, or displacement alert thresholds established in the
instrumentation and monitoring plan. The alert response plan shall be submitted to the Engineer
no later than 15 calendar days prior to commencing work that can impact the existing bridge. The
alert response plan will be reviewed by the Engineer. Any comments from the Engineer must be
addressed through revision or amendment, resubmittal of the plan, and subsequent approval
prior to commencing work.

. The alert response plan shall detail the following information and protocols to be followed in the

event of an exceedance of the monitoring alert thresholds:

o |dentification of the individuals, and their contact information, of the Contractor’s site
personnel designated to receive and respond to alert notifications from the vibration, tilt, and
displacement monitoring system(s).

¢ Method for coordinating with the Professional Engineer performing the monitoring to promptly
review the monitoring data and construction activities that occurred at the time of the
exceedance.

e Establish a protocol for the identification of the activity or construction equipment that caused
the vibration, tilt, or displacement threshold to be exceeded.

o Daily activity log of vibration-inducing activity to ensure the identification of the cause of any
vibration, tilt, and/or displacement event. A daily activity log for the duration of the
construction project shall be maintained either in written or electronic form.

¢ In the event of a verified exceedance of the tilt alert threshold or displacement alert threshold,
a Professional Engineer licensed in the State of lowa and retained by the Contractor shall
conduct a post-alert condition survey of the existing bridge. This alert response plan shall
detail the method for coordinating with the Engineer and conducting the post-alert condition
survey. The post-alert condition survey shall include a comparative evaluation of the
condition of the existing bridge relative to the preconstruction condition documented within
the preconstruction condition documentation report issued by the Professional Engineer
performing the monitoring. Submit a written post-alert condition survey report signed by the
Contractor’s engineer, summarizing the results of the survey, and clearly identifying any
visible and/or measurable changes in conditions relative to the preconstruction condition.

In the event that the vibration, tilt, or displacement alert thresholds are exceeded at any monitor
location, immediately suspend work with the potential to have caused vibration or movement of
the existing bridge and follow the alert response plan. Suspension of the work will remain in effect
until, to the satisfaction of the Engineer, the cause of the exceedance has been identified, the
Alert Response Plan has been executed, and if warranted the means and methods of
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construction have been adjusted to reduce the potential for further exceedance of the alert
thresholds. Submit a written recommendation to resume work from the Contractor’s engineer
prior to authorization to resume work.

23XXXX.06 VIBRATION, TILT, AND DISPLACEMENT ALERT THRESHOLDS.

A. The alert thresholds defined in this special provision represent the preliminary vibration, tilt and
displacement alert thresholds recommended for monitoring of the existing bridge. The preliminary
thresholds assume that monitoring will be conducted on the pier 2 columns and cross girder and
the shoring and jacking structures erected to temporarily support the pier 2 cross girder. The
monitoring locations and Alert Thresholds may be revised within the final Instrumentation and
monitoring plan; however, the preliminary thresholds represented below are not expected to be
reduced within the final Instrumentation and monitoring plan.

B. Vibration: Vibration alert threshold: 2.0 inches/second (ips) peak particle velocity (PPV),
regardless of frequency.

C. Tilt and Displacement.

Vertical displacement alert threshold: +/- 0.50 inches

Out-of-plane tilt (parallel to the bridge centerline) alert threshold: +/- 0.10 degrees
In-plane tilt (transverse to the bridge centerline) alert threshold: +/- 0.10 degrees
Out-of-plane horizontal displacement (parallel to the bridge centerline) alert threshold: +/-
0.50 inches

In-plane horizontal displacement (transverse to the bridge centerline) alert threshold: +/- 0.50
inches

23XXXX.07 BASIS OF PAYMENT.

Vibration Monitoring will be paid for at the contract lump sum price. This price shall be full payment for pre-
construction surveys; furnishing, installing, monitoring, and removing instrumentation & monitoring
equipment; preparing and providing a report documenting monitoring data collected during this project;
intermediate construction surveys; post-construction surveys; and all labor, equipment and materials
necessary to complete the work as described. There will be no additional compensation for delays as the
result of exceedance of the vibration, tilt, or displacement Alert Thresholds, or for adjustment of construction
activities or equipment should an exceedance occur. There will be no additional compensation for
Contractor’s response to exceeding the Alert Thresholds, including but not limited to, coordination with the
Professional Engineer performing the monitoring, coordination with the Engineer, post-alert data reviews,
and post-alert condition surveys and associated reporting.
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